
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:32 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 103 Date: 17-Jul-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 43

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, warm, heavy drizzle in early morning

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Staff meeting to discuss MEP issues at 0900. CT/Contractor coordination meeting to discuss outstanding
mechincal issues at 1000 to 1030. Accompany PB mechanical designers on a tour of the
bridge/Mechanical piping from 1030 to 1300. Misc MEP paperwork.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

MEP Field Work

The FWS Crew spent half the shift installing 2 1/2" carbon steel pipe along the north barrier of the EB
bridge between PP 119 and 120.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

MEP Field Work

The FWS Crew spent half the shift installing 4" carbon steel pipe along the north barrier of the EB bridge
between PP 119 and 120.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 103 Date: 17-Jul-2012 Tuesday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 3.00 0.00 0.00 3.00

APP PAUL FAMBRINIIronworker 3.00 0.00 0.00 3.00

Diary: Dispute

MEP Field Work

Bill O'Sullivan (ABF Engineer) informed me on 7-16 that ABF welders would be attaching PS-26 clips to
the tower access platform at Elev. 53 per RFI 2877 on 7-17. At 1215, it was observed that an access
ladder had been set up, but the area had not been ground clean to bare metal. On 7-18, Bill O'Sullivan
informed me that the welders came in after lunch break and welded the pieces into place through the end
of their regular shift. I inspected the work on 7-18 and determined it was per the RFI 2877 sketch.

001 0-MSI-EFA.187
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